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Western Area Power Administration
Sierra Nevada Region

Los Banos - Gates 500kV Transmission Line
Preliminary Estimate - Funding by Fiscal Year

Revised March 05, 2002
FY01 FY02  FY03 FY04 FY05

 Total  1st and 2nd Qtr  3rd Qtr  4th Qtr  1st Qtr  2nd Qtr  3rd Qtr  4th Qtr  1st Qtr  2nd Qtr  3rd Qtr  4th Qtr  1st Qtr Total Funding 
Planning -$                                        

Technical Studies 10$                       10$                       25$                       25$                       25$                       15$                       110$                                       
Transients (EMTP) -$                      25$                       25$                       25$                       25$                       100$                                       

-$                                        
Environment (Update existing EIS) 75$                       325$                     400$                     100$                     125$                     50$                       1,075$                                    

Mitigation  500$                     5,000$                         5,000$                  1,000$                  1,000$                  2,000$                  14,500$                                  
CEQA -$                      -$                                        

Permitting -$                      1,000$                  1,000$                                    
Mitigation -$                       -$                                        

 -$                                        
Land -$                      -$                                        

Pre-acquisition 15$                       615$                     1,385$                    2,015$                                    
Acquisition -$                      3,270$                  16,680$                100$                     100$                     100$                     50$                              50$                       50$                       100$                     100$                     20,600$                                  

Access Roads -$                      500$                     1,000$                  4,000$                  4,000$                  1,000$                  1,000$                         500$                     400$                     12,400$                                  
 -$                                        

Field Data -$                      -$                                        
Route determination -$                      1,600$                  200$                     200$                     100$                     100$                     100$                     100$                     2,400$                                    

Survey -$                      1,800$                  1,800$                                    
Geology -$                      900$                     900$                                       

 -$                                        
Design/Specs -$                      -$                                        

Transmission Line -$                      300$                     300$                     300$                     100$                     100$                     100$                            100$                     100$                     100$                     100$                     1,600$                                    
Access Roads -$                      250$                     250$                     200$                     100$                     100$                     100$                            50$                       50$                       50$                       50$                       1,200$                                    

 -$                                        
Materials -$                      -$                                        

Transmission Line -$                      33,976$                2,027$                  36,003$                                  
 -$                                        

Construction -$                      -$                                        
Access Roads(95 Miles)/Laydown yards -$                      5,000$                  5,000$                  4,000$                  1,000$                         15,000$                                  

Transmission Line -$                      30,854$                4,223$                  3,000$                         3,000$                  2,000$                  1,000$                  44,077$                                  
-$                                        

Construction Management -$                      -$                                        
Transmission Line -$                      200$                     600$                     600$                     600$                     600$                            500$                     500$                     300$                     100$                     4,000$                                    

-$                                        
Project Management (1%) 50$                       150$                     200$                     250$                     200$                     200$                     200$                     200$                            135$                     135$                     135$                     135$                     1,990$                                    

-$                                        
Commissioning (Tline) -$                      200$                     200$                                       

Old Costs -$                      6,000$                  6,000$                                    
Contingency Percent 0$                         

Totals 150$                     1,100$                  16,655$                19,830$                44,751$                41,244$                12,850$                11,050$                       9,435$                  4,335$                  2,785$                  2,785$                  -$                      166,970$                                
Contingency Amount 38$                       275$                     4,164$                  4,958$                  11,188$                10,311$                3,213$                  2,763$                         2,359$                  1,084$                  696$                     696$                     -$                      41,743$                                  

Grand Total 188$                     1,375$                  20,819$                24,788$                55,939$                51,555$                16,063$                13,813$                       11,794$                5,419$                  3,481$                  3,481$                  -$                      208,713$                                
Western FY Total 188$                     -$                      -$                      46,981$                -$                      -$                      -$                      137,369$                     -$                      -$                      -$                      24,175$                -$                      208,713$                                

 
PG&E's Substations Estimated Cost $57,796
Project Tline Estimated Costs $208,713
Cost of Debt @ 8.5% $39,365
Total Project Estimated Costs $305,874

Government Fiscal Year Runs From October through September
1st Qtr    October through December
2nd Qtr   January through March
3rd Qtr    April through June
4th Qtr    July though September
Funds are to be deposited within 10 days of the beginning of
the appropriate quarter.


